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10/96 Groundbreaking

12/95 Project announced

09/97 Topping off ceremony

05/98 Tool move-in started
(250nm)

05/97 Cornerstone

01/99 First K6 out(250nm)

06/99 First K6 out(220nm)

11/98 Start test runs(SRAM)

10/99 First K7 out(180nm)

Q2 00 K7(180nm) production
started

06/00 First K7(180nm) customer
shipments

06/05 First silicon run 65nm
(test)

Q1 06 Full 90nm production
shipments

03/06 First 90nm revenue
shipments

11/04 Ready for Equipment

12/04 Tool move-in started

11/03 Groundbreaking

03/05 First silicon run 90nm
(product)

Fab 36Fab 30

起工

製造機器の導入は
Fab36の方が2四半
期も早い

ロジックチップの最
初のサンプルは
Fab36が圧倒的に
早い

Fab30は250nmでテ
ストを開始し、本格
量産は180nmから

Fab30は起工から
出荷まで約3年半

Fab36は起工から
出荷まで約2年半

2H 06 65nm production

Q3 07 65nm transition


